

"SPECIAL HANDLING"

25X1  
NRO

☐ LOGISTICS PLAN  
PHASEDOWN OF "O" PROGRAM

I. PURPOSE: To outline the actions required for the phasedown of the "O" program support by the ☐ assign responsibility for actions required, and establish necessary time schedules to insure completion within the time allotted.

25X  
NRO

II. SCOPE: This plan is applicable to all components of ☐

25X  
NRO

III. REFERENCES:

a. Proj Hq Logistics Plan 67-1 dated 21 Mar 1967. (Proj Hq message 6404 dated 24 Mar 1967), with Annex A - "Operations" (Proj Hq message 6424 dated 24 Mar 1967), and Annex B - "Materiel" (Proj Hq message 6484 dated 24 Mar 1967). Hq AFSC message 6723 dated 28 Jul 1967. The unclassified nickname for the Hq Log Plan is SCOPE COTTON.

b. SCOPE COTTON decisions 15 and 16 as stated in Hq USAF message 8325 dated 10 Jul 1967.

IV. GENERAL:

a. As of 1 Dec 1967, Proj Hq will be relieved of responsibilities for operation of "O" aircraft.

b. "O" program aircraft, as they are taken out of service, will be stored at Palmdale and maintained by the contractor. The System Program Director (ASZB), Wright-Patterson AFB, has been designated as the aircraft and associated equipment storage custodian.

c. Aircraft 122 and 134 will be stored in September and the remaining 8 aircraft will be stored as directed by Proj Hq.

NRO  
25X

e. Proj Hq will be responsible for all funding associated with "O" aircraft storage thru June 1968. Effective 1 Jul 1968 the aircraft, equipment and spare parts will be transferred to USAF under control of ☐

25X1  
NRO

"SPECIAL HANDLING"

"SPECIAL HANDLING"

f. The aircraft will be stored at Palmdale, with all residual spares and AGE stored [REDACTED]

NRO

25X

g. LC will ship peculiar spares and equipment [REDACTED]

25X

h. LC common prime and Federal assets (spares and equipment) will remain in place. Asset accountability will be transferred to SAC.

NRO

i. [REDACTED] will package peculiar subsystem assets for long-term storage and ship to [REDACTED]

j. [REDACTED] equipment, hardware, AGE and spare parts common to the "E" program will be transferred to [REDACTED] for use in the "E" program. WRM levels will be established to support the "O" aircraft if the decision is made to return to service.

25X

NRO

k. Disposition of the 51 YF engines is as follows: 18 ea will remain installed in the aircraft; 23 will be stored on racks or trailers as directed by SPO; 9 have been transferred to the YF-12 program; and one has been transferred to [REDACTED] for training purposes.

NRO

V. ORGANIZATION: All components of [REDACTED] will be affected by the phasedown of the "O" program. The required [REDACTED] actions must be completed on time with a minimum of disruption to other continuing programs. A task group has been established, consisting of members and alternates from each [REDACTED] Division. The Plans and Operations Division [REDACTED] member is assigned as chairman of the group.

25X

25X

NRO

25X

NRO

VI. SECURITY: All information relating to SCOPE COTTON will be on a strict need-to-know basis, and will remain within "O" channels. Extreme caution must be used to prevent compromise of this program.

VII. ANNEXES: Detailed [REDACTED] tasks, established begin and end target dates for each action item and the assigned OPR are contained in separate annexes to this plan as follows:

ANNEX A	-	Contracts
ANNEX B	-	Materiel
ANNEX C	-	Storage
ANNEX D	-	Manpower


"SPECIAL HANDLING"

25X1  
NRO

VIII. REPORTS: [ ] will be informed when there are possible slippages in Target Dates and any problems that cannot be solved by OPR. In addition, periodic reviews will be held to keep the [ ] and staff informed of progress.

25X1  
NRO

25X1  
NRO



"SPECIAL HANDLING"

"SPECIAL HANDLING"

ANNEX A  
CONTRACTS

Contracts involving "O" operations will be terminated as required to coincide with the needs of the "O" program. Project Hq will determine the schedule of terminations, advise the contractor of the effective date of termination, arrange for necessary audits and furnish special instructions to the contractors as required. The storage and maintenance of aircraft and support equipment will continue to be accomplished by Project Hq contracts until 30 Jun 1968.

ACTION ITEMS

<u>Item Number</u>	<u>Description</u>	<u>Begin/End</u>	<u>OPR/OCR</u>
* A-1	Revise contractor phasedown brochure to fit the needs of SCOPE COTTON. (General, separate annexes will be written as negotiated for each contractor.)	8 Aug 67/18 Aug 67	RC/RS, RO
A-2	Develop and maintain termination folder by contract.	15 Jul 67/Continuous	RC/RS, RM
A-3	Verify delivery of contract items.	1 Nov 67/1 Mar 68	RS/RC
A-4	Review contractor lists and advise of disposition.	15 Jan 68/1 Mar 68	RS/RC
A-5	Furnish DD Forms 1342 to contractor for each piece of industrial property equipment (IPE).	15 Dec 67/1 Jan 68	RC
A-6	Arrange for necessary disposition instructions for IPE, and accomplish necessary coordination with DIPEC and other related activities.	15 Dec 67/15 Mar 68	RC

25X1  
NRO

25X1  
NRO

"SPECIAL HANDLING"

<u>Item Number</u>	<u>Description</u>	<u>Begin/End</u>	<u>OPR/OCR</u>
A-7	Screen contractors assets of government furnished property and furnish disposition instructions.	15 Dec 67/15 Mar 68	RS/RC
A-8	In conjunction with Proj Hq furnish disposition instructions to contractor for excess system AGE and spares.	1 Dec 67/15 Mar 68	RS/RC, RE
A-9	In cooperation with Proj Hq furnish disposition instructions to contractors for excess tooling.	1 Dec 67/15 Mar 68	RC/RM
A-10	Request certificate from contractor stating all equipment, spares, etc. purchased against contract has been reported <input type="checkbox"/> for disposition.	1 Dec 67/15 Dec 68	RC
A-11	Advise contracting officer that deliveries are complete, GFP has been accounted for and no further action is contemplated by <input type="checkbox"/>	1 Sep 67/31 Dec 68	R
A-12	<input type="checkbox"/> records will be maintained for final audit and disposed of as directed by Proj Hq.	Continuous	RC/RS, RM RE, RO

\* Action completed.

"SPECIAL HANDLING"

25X1  
NRO

25X1  
NRO

25X1  
NRO

**"SPECIAL HANDLING"****ANNEX B  
MATERIEL**

Materiel associated with SCOPE COTTON will be managed under two separate systems of accounting. A master PCAM card deck will be maintained for items with peculiar application to the "O" program. The card deck will be an inactive file, and the items represented will be inviolate. Common spare parts and AGE will be used to support the "E" and "K" programs as required. No "O" aircraft or associated peculiar equipment will be removed from storage for any purpose whatsoever without the express approval of the System Program Director.

**PSO ACTION ITEMS**

<u>Item Number</u>	<u>Description</u>	<u>Begin/End</u>	<u>OPR/OCR</u>
B-1	Review existing [ ] "O" assets and those generated by [ ] & LC shipments. Effect appropriate disposition.	1 Nov 67/1 Jan 68	RS
B-2	Review bulky prime <sup>AGE</sup> <del>AF</del> lists submitted by [ ] [ ] Furnish disposition instructions.	1 Nov 67/15 Dec 67	RS/RC
B-3	Furnish disposition instructions to [ ] for registered equipment as reported.	Continuous	RS
* B-4	Review bench stock listings received from [ ] [ ] and furnish disposition instructions.	14 Aug 67/28 Aug 67	RS
B-5	Review listing of BEMO type equipment submitted by [ ] and furnish disposition instructions.	Continuous	RS/RE
B-6	Transfer tech data, drawings and records for peculiar items to storage.	1 Dec 67/1 Jan 68	RE/RS
B-7	Reconcile due-in procurement records.	1 Nov 67/15 Dec 67	RS

**"SPECIAL HANDLING"**

"SPECIAL HANDLING"

<u>Item Number</u>	<u>Description</u>	<u>Begin/End</u>	<u>OPR/OCR</u>
B-8	Reconcile outstanding work orders.	1 Nov 67/15 Dec 67	RS
B-9	Screen contractor listings against requirements and provide disposition.	1 Dec 67/15 Jan 68	RS/RE RC
* B-10	Develop single document with standard format for shipping, receiving, accounting, and warehouse storage.	15 Jul 67/15 Aug 67	Task Group
B-11	Key punch PCAM card deck and prepare master list of all items determined to be a requirement for storage.	1 Dec 67/15 Jan 68	RO
B-12	Prepare necessary documentation to return excess AF standard items to USAF inventory.	1 Dec 67/1 Feb 68	RS/RE
* B-13	Determine documentation to be used in transferring aircraft to USAF.	28 Jul 67/15 Aug 67	RO
B-14	Maintain jacket file accountability of all peculiar "O" assets retained for storage.	1 Sep 67/Continuous	RS

\* Action completed.

"SPECIAL HANDLING"

**"SPECIAL HANDLING"****ANNEX C  
STORAGE**

Items for long-term storage will be packaged, whenever possible, in 40 cubic foot wood boxes, and will be skidded to permit forklift handling. Packing lists will be attached to each container and will include stock or part number, noun, quantity, unit cost (when available) and other pertinent information required to identify the item. Containers will also be marked to reflect all available information pertinent to contract number, storage expiration, etc., AGE items, such as ground power equipment and carts will be packaged and preserved for long-term outside storage. Contractors are responsible for establishing preservation criteria for these peculiar items. The mode of transportation will be as determined by Project Headquarters [ ] based upon the volume and security classification. "O" peculiar assets will be stored [ ]

NRO  
25X  
25X**PSO ACTION ITEMS**

<u>Item Number</u>	<u>Description</u>	<u>Begin/End</u>	<u>OPR/OCR</u>
C-1	Furnish identification and marking instructions to contractors for items of long-term storage.	1 Oct 67/1 Dec 67	RM
C-2	Furnish transportation instructions to contractors.	1 Oct 67/1 Dec 67	RM
C-3	Assemble, pack and ship peculiar items of [ ] stock to segregated storage.	1 Dec 67/1 Feb 68	RM
* C-4	Survey storage facilities both at [ ] and at Palmdale. Recommend categories of property to be stored at each location.	15 Jul 67/1 Aug 67	RC/RM
C-5	Prepare listing to indicate the ID number, noun, quantity, contract item number, date packed, storage expiration date and box number for each item placed in segregated storage.	1 Dec 67/Continuous	RM

**"SPECIAL HANDLING"**25X1  
NRONR  
O25X

"SPECIAL HANDLING"

<u>Item Number</u>	<u>Description</u>	<u>Begin/End</u>	<u>OPR/OCR</u>
C-6	Ship AF standard items to appropriate IM.	1 Dec 67/1 Feb 68	RM
	* Action completed.		

"SPECIAL HANDLING"

ANNEX D  
MANPOWER

No additional manpower requirements are anticipated to support SCOPE COTTON. Some realignment of personnel may result; however, the extent of this realignment will not be known until after completion of SCOPE COTTON and redefinition of [ ] mission. For the purpose of this plan, it is assumed that workload in all areas of [ ] organization will continue at or near present levels during the phaseout period.

25X1 NRO  
25X1 NRO